

Business Requirements Document (BRD)

Project Name: HR Leave Management System

Document Version: 1.0

Date: 12 June 2026

Document History

Version	Date	Author	Description
1.0	12 June 2026	Dhruv Gupta	Initial BRD Creation

Table of Contents

- 1. Introduction**
 - 1.1 Purpose of the Document
 - 1.2 Scope of the Project
 - 1.3 Document Overview
- 2. Business Objectives**
 - 2.1 Business Goals
 - 2.2 Project Objectives
 - 2.3 Success Criteria
- 3. Current Business Environment**
 - 3.1 Current Processes
 - 3.2 Challenges and Issues
- 4. Proposed Solution**
 - 4.1 Description of the Solution
 - 4.2 Functional Requirements
 - 4.3 Non-Functional Requirements
- 5. Stakeholders**
 - 5.1 List of Stakeholders
 - 5.2 Roles and Responsibilities
- 6. Constraints**
 - 6.1 Budgetary Constraints
 - 6.2 Timeline Constraints
 - 6.3 Regulatory Constraints
- 7. Assumptions**
 - 7.1 List of Assumptions

8. Risks

8.1 List of Risks

8.2 Risk Mitigation Strategies

9. Dependencies

9.1 List of Dependencies

10. Approval

10.1 Sign-off

1. Introduction

1.1 Purpose of the Document

The purpose of this Business Requirements Document (BRD) is to define the business needs, objectives, requirements, constraints, and expectations for the implementation of an HR Leave Management System. This document serves as a reference for stakeholders, project teams, and management throughout the project lifecycle.

1.2 Scope of the Project

The project involves designing and implementing an internal web-based leave management system that enables employees to submit leave requests, managers to approve or reject requests, and HR personnel to manage leave records efficiently.

In Scope:

1. Leave application submission
2. Leave approval and rejection workflow
3. Leave balance tracking
4. Leave history management
5. Email notifications
6. HR reporting dashboard

Out of Scope:

1. Payroll processing
2. Recruitment management
3. Employee performance management
4. Attendance tracking systems

1.3 Document Overview

This document outlines the business objectives, current challenges, proposed solution, stakeholder responsibilities, requirements, assumptions, risks, dependencies, and approval process for the HR Leave Management System project.

2. Business Objectives

2.1 Business Goals

- Improve efficiency in leave management.
- Reduce manual administrative work.
- Increase transparency in approval processes.
- Maintain accurate leave records.
- Improve employee satisfaction.

2.2 Project Objectives

- Develop a centralized leave management platform.
- Automate leave approval workflows.
- Provide real-time leave balance visibility.
- Generate accurate reports for HR and management.
- Ensure secure access to employee leave data.

2.3 Success Criteria

- Reduce leave approval time by at least 70%.
- Eliminate manual spreadsheet-based leave tracking.
- Achieve system availability of 99.5%.
- Ensure 100% accuracy in leave balance calculations.
- Achieve positive user feedback from employees and managers.

3. Current Business Environment

3.1 Current Processes

Employees currently submit leave requests through emails or paper forms. Managers review requests manually and communicate approvals through email. HR updates leave balances using spreadsheets and maintains records manually.

3.2 Challenges and Issues

- Delayed approval process.
- Human errors in leave calculations.
- Lack of visibility into leave balances.
- Difficulty generating reports.
- Duplicate and inconsistent records.
- High administrative workload for HR.

4. Proposed Solution

4.1 Description of the Solution

The proposed HR Leave Management System is a centralized web-based application that automates leave requests, approvals, balance calculations, notifications, and reporting. The system will provide employees, managers, and HR teams with a streamlined and transparent leave management process.

4.2 Functional Requirements

Business Requirements

- BR-01:** Employees shall be able to submit leave requests online.
- BR-02:** Managers shall be able to approve or reject leave requests electronically.
- BR-03:** The system shall maintain accurate leave balances.
- BR-04:** Employees shall be able to view leave balances and leave history.
- BR-05:** HR must have visibility into all leave requests and approvals.
- BR-06:** The system shall generate monthly and annual leave reports.
- BR-07:** The organization must maintain a centralized repository of leave records for audit purposes.
- BR-08:** The organization shall reduce leave processing time from 3 days to less than 1 day.

Functional Requirements

- FR-01:** User login and authentication.
- FR-02:** Leave request submission form.
- FR-03:** Leave approval and rejection workflow for managers.
- FR-04:** Automated leave balance calculation.
- FR-05:** Email notification system for leave status update.
- FR-06:** Employee leave history dashboard.
- FR-07:** The system shall allow HR to generate reports.
- FR-08:** The system shall store all leave records in a database.

4.3 Non-Functional Requirements

- NFR-01:** System availability shall be 99.5%.
- NFR-02:** Dashboard pages shall load within three seconds.
- NFR-03:** The system shall support up to 1000 concurrent users.

NFR-04: Role-based access control shall be implemented.

NFR-05: Daily database backups shall be maintained.

NFR-06: Employee data shall be encrypted and secured.

5. Stakeholders

5.1 List of Stakeholders

Stakeholder	Interest in Project
Employees	Submit and track leave requests
Managers	Approve and manage leave requests
HR Department	Maintain leave records and reports
IT Team	Development and support
Senior Management	Review reports and metrics

5.2 Roles and Responsibilities

Stakeholder	Responsibility
Employees	Submit leave requests accurately
Managers	Review and approve requests
HR Team	Monitor records and policies
IT Team	Develop, test, and maintain the system
Management	Approve budget and project direction

6. Constraints

6.1 Budgetary Constraints

1. The project budget is limited to ₹10,00,000.

6.2 Timeline Constraints

1. The project must be completed within four months from project initiation.

6.3 Regulatory Constraints

1. The system must integrate with the existing HR database.
2. Company security policies must be followed.
3. Limited availability of HR staff during testing.

7. Assumptions

1. All employees have company login credentials.
2. Employees have internet access.
3. Existing employee data is available for migration.
4. Managers will review requests promptly.
5. Users will receive system training before deployment.
6. Company email infrastructure is available for notifications.

8. Risks

8.1 List of Risks

Risk	Impact
Delayed requirements gathering	Project schedule delays
User resistance to change	Low system adoption
Data migration errors	Inaccurate leave records
Technical integration issues	Development delays
Budget overruns	Project scope reduction

8.2 Risk Mitigation Strategies

Risk	Mitigation Strategy
Delayed requirements	Conduct stakeholder workshops early
User resistance	Provide training and support
Data migration issues	Perform testing and validation
Integration challenges	Conduct technical feasibility assessments
Budget overruns	Monitor costs regularly

9. Dependencies

9.1 List of Dependencies

1. Availability of HR policy documentation.
2. Existing employee database access.
3. IT infrastructure readiness.
4. Email server integration.
5. Stakeholder approval and participation.
6. Availability of testing resources.

10. Approval

10.1 Sign-off

Name	Department	Signature	Date
HR Head	Human Resources		
IT Manager	Information Technology		
Project Sponsor	Senior Management		

Conclusion

The HR Leave Management System will improve efficiency, transparency, and accuracy in leave management by replacing manual processes with an automated and centralized solution. The system is expected to reduce administrative effort, improve employee experience, and provide better reporting capabilities for HR and management.