

Sprint 1 Retrospective (Start – Stop – Continue)

Project Name: Expense Tracker Mobile App
Sprint: Sprint 1
Document Version: 1.0
Date: 01 July 2026
Facilitated By: Dhruv Gupta (Project Manager)
Sprint Duration: Weeks 3–4

Document Control

Version	Date	Author	Description
1.0	01 July 2026	Dhruv Gupta	Initial Sprint 1 Retrospective Document for the Expense Tracker Mobile App Project

Meeting Objective

The objective of this Sprint 1 Retrospective was to review the team's performance during the Sprint 1, identify practices that should be started, stopped, and continued, and define some improvement actions to enhance team collaboration, product quality, and sprint execution in Sprint 2.

Team Members

Name	Role
Dhruv Gupta	Project Manager
Aayush	Developer
Sneha	Developer
Hardik	QA Tester
Aditya	UI/UX Designer
Aashi	Scrum Master

Team Inputs (Start – Stop – Continue)

Name (Role)	START, STOP, CONTINUE
Aayush (Developer)	Start : Daily code reviews Stop : Delaying integration until the end of sprint Continue : Pair programming sessions
Sneha (Developer)	Start : Better task estimation discussions Stop : Taking multiple tasks simultaneously Continue : Daily communication with tester
Hardik (Tester)	Start : Testing features earlier Stop : Waiting for complete module delivery Continue : Maintaining bug tracking sheet
Aditya (UI Designer)	Start : Design reviews before development Stop : Last-minute UI changes Continue : Sharing wireframes early
Aashi (Scrum Master)	Start : Mid-sprint progress checks Stop : Unclear acceptance criteria Continue : Daily standup meetings

Common Themes Identified

After reviewing the team's feedback, the following improvement areas were consistently identified:

- Earlier testing during feature development.
- Better task estimation during Sprint Planning.
- Clearly defined acceptance criteria before development begins.
- Continuous code integration and frequent code reviews.
- Improved communication between developers, testers, and designers.

What Went Well

- Sprint goals were successfully achieved within the planned timeline.
 - Team collaboration improved through regular stand-up meetings.
 - Developers and testers communicated effectively to resolve defects.
 - UI wireframes were shared early, reducing design-related rework.
 - Most planned Sprint 1 user stories were completed successfully.
-

What Could Be Improved

- Code reviews should happen before every merge request.
- Testing should begin earlier instead of waiting for complete modules.
- User stories require clearer acceptance criteria before sprint execution.
- Task estimation should be more realistic to improve sprint predictability.
- Mid-sprint progress reviews should be introduced to identify blockers earlier.

Top 3 Improvement Actions

Action Item	Owner	Success Criteria for Sprint 2
Introduce mandatory code reviews before every merge request	Sneha	100% Pull Request review compliance
Define acceptance criteria for every user story before Sprint Planning is completed	Aashi	Every Sprint 2 user story contains complete acceptance criteria
Begin feature testing within 24 hours of development completion	Hardik	Earlier defect detection and reduced defect leakage

Follow-Up Plan for Sprint 2

Activity	Description
Weekly Progress Check	Scrum Master will review improvement action progress during weekly stand-ups.
Mid-Sprint Review	Project Manager and Scrum Master will evaluate sprint health, identify blockers, and ensure improvement actions are being followed.
Sprint 2 Review	Measure code review compliance, verify acceptance criteria for all user stories, evaluate testing start time, and analyze defect trends.

Expected Outcomes

The team expects the following improvements during Sprint 2:

- Higher quality software releases with fewer production defects.
- Reduced rework through earlier testing and continuous integration.
- Improved sprint predictability through better estimation practices.

- Stronger collaboration across development, testing, and design teams.
- Better adherence to Agile Scrum practices and Definition of Done.

Lessons Learned

- Continuous communication significantly improves sprint execution.
- Early testing helps identify defects before they become costly to fix.
- Clearly defined acceptance criteria reduce misunderstandings and rework.
- Regular code reviews improve code quality and maintainability.
- Mid-sprint reviews help identify risks before they impact delivery.

Retrospective Outcome

The Sprint 1 Retrospective concluded that the team successfully met the sprint objectives while identifying several process improvements to enhance efficiency and collaboration. The agreed action items will be implemented and monitored throughout Sprint 2 to improve product quality, reduce delivery risks, and strengthen overall team performance.