

MoM 2: Weekly Status Meeting

Meeting Title : Weekly Project Status Review

Date & Time : 29 June 2026, 11:00 AM

Location : Google Meet

Attendees

- Project Manager
- Development Team
- QA Team
- Product Owner

Agenda

- Sprint progress review
- Risks and blockers
- Upcoming tasks

Discussion Summary

- User registration module completed.
- Login module is under development.
- API integration is behind schedule.
- QA team requested early access to builds.

Decisions Made

1. API work receives highest priority this week.
2. Daily progress check-ins added until blocker is resolved.
3. QA team will receive builds every Friday.

Action Items

Action Item	Owner	Due Date
Complete login functionality	Dev Lead	3 July 2026
Resolve API blocker	Backend Developer	2 July 2026
Prepare test cases	QA Lead	4 July 2026
Update sprint dashboard	Project Manager	30 June 2026

Next Meeting: 6 July 2026