

MoM 3: Client Escalation Meeting

Meeting Title: Client Escalation Meeting - Delivery Delay

Date & Time : 10 July 2026, 3:00 PM

Location : Google Meet

Attendees

- Client Representative
- Project Manager
- Delivery Manager
- Technical Lead

Agenda

- Review delivery delay
- Discuss impact
- Define recovery plan

Discussion Summary

- Client expressed concern regarding missed milestone.
- Delay caused by third-party API dependency.
- Team presented revised schedule.
- Risk mitigation options were discussed.

Decisions Made

1. New delivery date approved.
2. Additional developer assigned to accelerate work.
3. Client status updates will be sent twice per week.

Action Items

Action Item	Owner	Due Date
Share revised project plan	Project Manager	11 July 2026
Assign additional developer	Delivery Manager	11 July 2026
Complete API integration	Technical Lead	17 July 2026
Send client progress report	Project Manager	Every Tuesday & Friday

Next Meeting : 17 July 2026