

Change Request 2

Extend Delivery Date by 2 Weeks

Field	Details
Change Request ID	CR-002
Date Submitted	21/06/2026
Requestor	Project Sponsor
Project Name	Expense Tracker Application
Description of Change	Extend the final delivery date by two weeks to allow additional testing and bug fixing.
Business Justification	Improved product quality before release.
Impact on Scope	No change in scope.
Impact on Timeline	Project completion moves from 15 August 2026 to 29 August 2026.
Impact on Cost	Additional ₹30,000 due to extended team allocation.
Impact on Risk	Reduced risk of production defects.
PM Recommendation	Approve because quality improvement outweighs schedule extension.
CCB Decision	Approved
Approved By	Change Control Board
Sign-off Date	21/06/2026