

Change Request 3

Reduce Project Budget by 20%

Field	Details
Change Request ID	CR-003
Date Submitted	24/06/2026
Requestor	Finance Department
Project Name	Expense Tracker Application
Description of Change	Reduce the approved project budget by 20%.
Business Justification	Organization-wide cost reduction initiative.
Impact on Scope	Some low-priority enhancements may need to be removed.
Impact on Timeline	Possible delay of 1 week due to reduced resources.
Impact on Cost	Budget reduced from ₹5,00,000 to ₹4,00,000.
Impact on Risk	Reduced development capacity, increased delivery risk, and lower flexibility for future changes.
PM Recommendation	Approve with scope reduction to maintain quality.
CCB Decision	Deferred for further review.
Approved By	Pending
Sign-off Date	Pending