

RAID Log

Project Name: Expense Tracker Application
Document Version: v1.1
Prepared By: Project Manager
Date: 27 June 2026
Status: Active (Living Document)

Document History

Version	Date	Author	Description
v1.0	24-Jun-2026	Project Manager	Initial RAID Log created.
v1.1	27-Jun-2026	Project Manager	Updated with current RAID items, statuses, and project evolution data from 22-Jun-2026 to 26-Jun-2026.

Purpose

The RAID Log is a project management document used to track **Risks, Assumptions, Issues, and Dependencies** throughout the project lifecycle. It is reviewed weekly and updated whenever new items are identified or existing items change. This document reflects the current project state and evolves as the Expense Tracker Application progresses.

RAID Summary

Category	Count
Risks	3
Assumptions	3
Issues	3
Dependencies	3

Risks

ID	Category	Description	Owner	Date Raised	Current Status
R1	Risk	Third-party API delivery may be delayed.	PM	22/6/26	Open
R2	Risk	User acceptance testing may identify major defects.	QA Lead	23/6/26	Monitoring
R3	Risk	Scope change requests may extend project timeline.	Project Sponsor	24/6/26	Monitoring

Assumptions

ID	Category	Description	Owner	Date Raised	Current Status
A1	Assumption	API provider will deliver credentials within one week.	PM	22/6/26	Pending Confirmation
A2	Assumption	All developers remain available throughout Sprint 3.	Team Lead	23/6/26	Active
A3	Assumption	Users will provide timely feedback during UAT.	Business Analyst	24/6/26	Active

Issues

ID	Category	Description	Owner	Date Raised	Current Status
I1	Issue	Bank API credentials not yet received.	PM	24/6/26	Open
I2	Issue	Minor UI alignment issues reported during testing.	UI Developer	25/6/26	In Progress
I3	Issue	Dashboard loading is slower than expected.	Backend Developer	25/6/26	Investigating

Dependencies

ID	Category	Description	Owner	Date Raised	Current Status
D1	Dependency	Bank API service from external vendor.	Vendor	22/6/26	Delayed
D2	Dependency	Final UI approval from design team.	UI Lead	23/6/26	Pending
D3	Dependency	Cloud deployment environment availability.	DevOps Engineer	24/6/26	On Track

RAID Log Updates

The following table shows how the RAID Log evolved during the project.

Date	Category	ID	Update
22-Jun-2026	Risk	R1	Third-party API delivery delay risk identified and logged as Open.
22-Jun-2026	Assumption	A1	API provider expected to deliver credentials within one week; awaiting confirmation.
22-Jun-2026	Dependency	D1	Bank API service dependency recorded; vendor delay noted.
23-Jun-2026	Risk	R2	UAT defect risk identified and set to Monitoring.
23-Jun-2026	Assumption	A2	Developer availability assumption recorded as Active.
23-Jun-2026	Dependency	D2	Final UI approval dependency logged as Pending.
24-Jun-2026	Risk	R3	Scope change risk identified and set to Monitoring.
24-Jun-2026	Assumption	A3	Timely UAT feedback assumption recorded as Active.

24-Jun-2026	Issue	I1	Bank API credentials not yet received; issue opened.
24-Jun-2026	Dependency	D3	Cloud deployment environment availability confirmed On Track.
25-Jun-2026	Issue	I2	Minor UI alignment issues reported during testing; fix in progress.
25-Jun-2026	Issue	I3	Dashboard loading slower than expected; investigation underway.

8. Weekly Review Process

The RAID Log is reviewed during the weekly project status meeting.

The Project Manager is responsible for:

- Recording new risks, assumptions, issues, and dependencies.
- Updating the status of existing items.
- Closing resolved issues.
- Escalating high-priority risks when necessary.
- Communicating important updates to stakeholders.

9. Status Definitions

Status	Description
Open	Newly identified item requiring monitoring or action.
Monitoring	Item is being tracked and mitigation is in progress.
Pending Confirmation	Assumption has been recorded but still requires validation.
Active	Assumption is currently accepted and being used for planning.
In Progress	Resolution activities are underway.
Investigating	Issue is being analysed to determine cause and corrective action.
Pending	Waiting for prerequisite activity or approval.

Delayed	Dependency is not yet available and is affecting progress.
On Track	Dependency is progressing as expected and no immediate action is required.
Completed	Item has been successfully resolved or fulfilled.
Closed	No further action is required.

10. Document Control

Review Frequency: Weekly

Document Owner: Project Manager

Next Review Date: 04 July 2026