

Risk Register

Project Name: Expense Tracker Application
Document Version: v1.0
Prepared By: Project Manager
Date: 25 June 2026

Document History

Version	Date	Author	Description
v1.0	25-Jun-2026	Project Manager	Initial Risk Register created for the Expense Tracker project.

1. Purpose

The Risk Register is used to identify, assess, monitor, and manage potential risks that may affect the successful completion of the Expense Tracker project. It serves as a living document and is reviewed regularly throughout the project lifecycle.

2. Risk Assessment Criteria

Probability

Level	Description
Low	Unlikely to occur
Medium	May occur during the project
High	Very likely to occur

Impact

Level	Description
Low	Minor effect on project objectives
Medium	Noticeable impact on cost, schedule, or quality
High	Significant impact requiring immediate action

Risk Score

Risk Score is used to prioritize risks based on their likelihood and impact. Higher scores indicate higher priority for monitoring and response.

Score Range	Priority Level
1–3	Low
4–6	Medium
7–9	High

3. Risk Register

ID	Risk Description	Probability	Impact	Risk Score	Response Strategy	Risk Owner
R1	Requirements change frequently	High	High	9	Mitigate through change control process	Project Manager
R2	Key developer becomes unavailable	Medium	High	6	Mitigate with cross-training and documentation	Development Lead
R3	Project schedule delays	Medium	High	6	Mitigate with weekly tracking and buffers	Project Manager
R4	Security vulnerabilities discovered	Medium	High	6	Mitigate through security testing	Technical Lead
R5	Database performance issues	Medium	Medium	4	Mitigate through optimization and testing	Database Engineer
R6	Stakeholder feedback delayed	High	Medium	6	Mitigate with scheduled review meetings	Project Manager
R7	Production deployment failure	Low	High	3	Transfer/mitigate using backup and rollback plans	DevOps Engineer
R8	Budget overrun due to rework	Medium	Medium	4	Accept partially and monitor costs	Project Sponsor

4. Risk Monitoring Plan

- Review the Risk Register during weekly project status meetings.
- Update the probability, impact, risk score, and response strategy as the project progresses.
- Add newly identified risks immediately.
- Close risks only after the mitigation actions have been successfully completed.
- Escalate high-priority risks to the Project Sponsor when required.

5. Risk Status Definitions

Status	Meaning
Open	Risk has been identified and is being monitored.
Mitigated	Response actions have reduced the likelihood or impact.
Closed	Risk no longer exists or has been fully addressed.
Escalated	Risk requires management or sponsor intervention.

6. Review Schedule

- **Review Frequency:** Weekly
- **Review Owner:** Project Manager
- **Next Review Date:** 04 July 2026