

DAY 19

Complete Project Documentation Package

Learning Objectives:

- Consolidate all documentation types into a single coherent project documentation set
- Understand what a project pack is and why a PM maintains one throughout delivery
- Review and improve all documents written across Days 1–18
- Prepare for final presentation by identifying the story your project tells
- **YouTube Search Terms:**
 - "Project documentation checklist"
 - "Project management documentation guide"
 - "How PMs organize project files"
- **Recommended Channels:**
 - ProjectManager.com
 - PM Majik
 - PMC Lounge

Tasks:

- Compile a complete project documentation package for the Expense Tracker app covering every document type you have created — BRD, PRD, Communication Plan, Stakeholder Register, Sprint Plans, MoMs, Risk Register, RAID Log, Change Requests, Status Reports, and Retrospective notes — organize them in a logical order that tells the story of the project from inception to delivery
- Review every document you have written across the internship — improve clarity, fix inconsistencies between documents (if the BRD scope and PRD scope contradict each other, align them), and ensure every document has a version number, date, and author
- Write a Project Closure Summary document covering what was delivered, what was not delivered and why, final budget status, final timeline status, key lessons learned, and recommendations for future similar projects
- Update your GitHub repository so it is clean, well-structured, and every document is committed with a meaningful message

Deliverable

- Complete project documentation package — index document linking to all files
- Project Closure Summary
- Updated GitHub repository link — clean, organized, and professional

Project Closure Summary

Project Name: Expense Tracker Mobile App

Document Version: 1.0

Project Manager: Dhruv Gupta

Project Sponsor: ABC Technologies Pvt. Ltd.

Project Duration: June 2026 – July 2026

Project Closure Date: 06 July 2026

Project Status: Closed – Successfully Completed

1. Purpose

The purpose of this Project Closure Summary is to formally close the Expense Tracker Mobile App project by documenting the final project outcomes, including what was delivered, what was not delivered and why, the final budget and timeline status, key lessons learned, and recommendations for future enhancements. This document serves as the official record of project completion and provides valuable insights for future projects.

2. Project Overview

The Expense Tracker Mobile App was developed to provide users with a secure, simple, and efficient solution for managing their personal finances. The application enables users to record daily expenses, categorize transactions, create monthly budgets, monitor spending habits, receive budget notifications, search expenses, and generate financial reports through an intuitive mobile interface.

The project followed the Agile Scrum methodology with iterative sprint planning, daily stand-up meetings, sprint reviews, retrospectives, continuous stakeholder communication, and formal change management. Risks were monitored using the Risk Register and RAID Log, while project progress was tracked through regular status reports and sprint reviews.

The project successfully achieved its primary objectives within the approved scope, budget, and schedule while maintaining the expected quality standards.

3. Project Objectives

The project was initiated with the following objectives:

- Develop a secure mobile application for tracking daily expenses.

- Simplify personal financial management through an intuitive user interface.
- Enable users to categorize and monitor expenses effectively.
- Help users create and manage monthly budgets.
- Generate reports and analytics to support better financial decision-making.
- Deliver the application within the approved timeline and budget.

Project Outcome: All primary objectives were successfully achieved.

4. What Was Delivered

Project Deliverables

The following project deliverables were successfully completed and accepted by stakeholders.

Deliverable	Status
Business Requirements Document (BRD)	Completed
Product Requirements Document (PRD)	Completed
Project Plan	Completed
Communication Plan	Completed
Stakeholder Register	Completed
Product Backlog	Completed
Sprint 1 & Sprint 2 Plans	Completed
Meeting Minutes (MoMs)	Completed
Risk Register	Completed
RAID Log	Completed
Change Requests (CR001–CR003)	Completed
Weekly Project Status Reports	Completed
Sprint Retrospective	Completed
Complete Project Documentation Package	Completed
Project Closure Summary	Completed

Product Features Delivered

- User Registration and Login
- Expense Recording
- Expense Editing and Deletion
- Expense Categorization
- Monthly Budget Creation
- Budget Usage Notifications
- Expense Search and Filtering
- Monthly Expense Reports
- Spending Dashboard
- Basic Spending Analytics

All planned MVP (P0) features and selected P1 features were successfully implemented.

5. What Was Not Delivered

The following features were intentionally deferred because they were outside the MVP scope or could not be accommodated within the planned sprint schedule.

Feature	Reason
Export Reports as PDF	Deferred to maintain the planned release schedule.
Dark Mode	Planned as a future usability enhancement.
Multi-Currency Support	Reserved for future international users.
Cloud Backup & Synchronization	Deferred due to infrastructure and security considerations.
AI-Based Spending Recommendations	Planned for a future advanced release.

These enhancements have been documented in the product roadmap for future development.

6. Project Scope Summary

Scope Completed

- User Authentication
- Expense Management
- Expense Categorization

- Monthly Budget Management
- Budget Notifications
- Search and Filter Functionality
- Dashboard and Reports
- Basic Spending Analytics

Scope Excluded

- Investment Tracking
- Tax Calculation
- Cryptocurrency Portfolio Management
- OCR Receipt Scanning
- Bank Account Integration

No major scope deviations occurred beyond the approved Change Requests.

7. Final Budget Status

Budget Item	Planned	Actual
Total Project Budget	₹5,00,000	₹4,80,000

Budget Status: Under Budget

The project was completed within the approved budget due to efficient resource utilization, proactive risk management, and effective sprint planning. No significant budget overruns occurred during the project lifecycle.

8. Final Timeline Status

Timeline Metric	Status
Planned Duration	6 Weeks
Actual Duration	6 Weeks
Milestones Achieved	100%
Schedule Variance	None

Timeline Status: Completed On Schedule

All planned milestones were successfully completed within the approved project timeline. Minor development and testing issues were resolved within their respective sprints without affecting the overall delivery date.

9. Risk and Change Management Summary

Throughout the project, several risks such as requirement changes, testing delays, UI revisions, integration challenges, and resource availability were identified and monitored through the Risk Register and RAID Log. Appropriate mitigation strategies ensured that no critical risks remained open at project closure.

Three formal Change Requests (CR001, CR002, and CR003) were raised, approved, and successfully implemented without impacting the project's budget or delivery schedule.

10. Quality Summary

Quality assurance activities performed during the project included:

- Functional Testing
- User Interface Testing
- Regression Testing
- Bug Tracking and Resolution
- Sprint Reviews
- User Acceptance Validation

The final product satisfied all defined acceptance criteria and met the quality expectations established during project planning.

11. Stakeholder Satisfaction

Project stakeholders expressed positive feedback regarding:

- Successful achievement of project objectives.
- Effective communication throughout the project lifecycle.
- Transparency during sprint reviews and status reporting.
- High-quality project documentation.
- Successful delivery of planned product features.

Overall Stakeholder Satisfaction: High

12. Key Lessons Learned

The project provided several valuable lessons that will benefit future software development initiatives:

- Clearly defined business and product requirements reduce scope changes.
- Early stakeholder involvement improves requirement clarity and decision-making.
- Daily stand-up meetings help identify blockers and improve team coordination.
- Well-defined acceptance criteria reduce misunderstandings and rework.
- Continuous testing throughout development improves product quality and minimizes late-stage defects.
- Maintaining updated project documentation throughout the project simplifies monitoring, reporting, and project closure.
- Sprint retrospectives encourage continuous improvement and strengthen collaboration across the team.

13. Recommendations for Future Projects

Based on the experience gained during this project, the following recommendations are suggested for future releases and similar projects:

- Introduce cloud synchronization for cross-device access.
- Add AI-powered spending insights and personalized budgeting recommendations.
- Implement OCR-based receipt scanning for faster expense entry.
- Support multiple currencies for international users.
- Enable export of reports in PDF and Excel formats.
- Integrate with banking APIs for automatic transaction import.
- Implement recurring expense reminders.
- Develop a web version alongside the mobile application.
- Continue adopting Agile Scrum practices with regular sprint reviews and retrospectives to ensure continuous improvement.

14. Project Success Evaluation

Success Criteria	Result
Scope Delivered	Achieved
Budget Maintained	Achieved
Timeline Met	Achieved
Quality Standards Met	Achieved

Stakeholder Satisfaction	Achieved
Documentation Completed	Achieved

Overall Project Status: Successful

15. Formal Project Closure

The Expense Tracker Mobile App project has successfully met its approved business and product objectives. All planned deliverables were completed, accepted by stakeholders, and documented. The project was delivered within the approved budget and timeline while maintaining the expected quality standards. Deferred features have been documented for future releases, and all project documentation has been finalized and archived.

The project is hereby formally declared **Closed**.

Document Approval

Name	Role	Signature	Date
Dhruv Gupta	Project Manager	_____	6 July 2026
Project Sponsor	Project Sponsor	_____	6 July 2026
Product Owner	Product Owner	_____	6 July 2026

Document Control

Version	Date	Author	Description
1.0	06 July 2026	Dhruv Gupta	Initial Project Closure Summary for the Expense Tracker Mobile App Project