

Project Charter

Project Name: Expense Tracker Application

Version: v1.0

Date: 13 June 2026

Prepared By: Project Manager

Status: Approved

Document History

Version	Date	Author	Description
v1.0	13-Jun-2026	Project Manager	Initial Project Charter created.

1. Project Overview

The Expense Tracker project aims to develop a web-based application that helps users record, categorize, and monitor their daily expenses. The system will provide a simple and secure platform for managing personal finances while offering insights through reports and visual dashboards. The application is designed to improve financial awareness and enable users to make informed budgeting decisions.

2. Project Purpose

Managing personal expenses manually can be time-consuming and prone to errors. Many individuals struggle to understand where their money is spent and often exceed their planned budgets. The Expense Tracker application addresses this problem by providing an easy-to-use digital solution for recording expenses, tracking spending patterns, and generating useful financial reports.

3. Project Objectives

- Develop a secure expense management application.
- Allow users to record income and expenses.
- Categorize transactions for better organization.
- Display monthly and category-wise expense reports.
- Provide graphical dashboards for spending analysis.
- Ensure responsive and user-friendly design.
- Deliver the project within the planned schedule and scope.

4. Business Need

The increasing use of digital financial tools has created a demand for simple expense management applications. Users require an affordable solution that helps them monitor spending, reduce unnecessary expenses, and improve budgeting habits. This project fulfills that business need by offering an accessible personal finance management system.

5. Project Scope

In Scope

- User registration and login
- Secure authentication
- Add, edit, and delete expenses
- Expense categorization
- Income management
- Monthly summaries
- Dashboard with charts
- Search and filter transactions
- Profile management
- Data stored securely in a database

Out of Scope

- Investment tracking
- Online banking integration
- Cryptocurrency management
- Multi-user collaboration
- Tax filing features
- Loan management

6. Project Deliverables

- Project Charter
- Business Requirements Document (BRD)
- Product Requirements Document (PRD)
- Project Plan
- Risk Register
- RAID Log
- Change Request Log
- Meeting Minutes
- Weekly Status Reports
- Test Plan

- Test Report
- User Documentation
- Final Expense Tracker Application
- Project Closure Report

7. Key Stakeholders

Stakeholder	Responsibility
Project Sponsor	Provides funding and approvals
Project Manager	Plans, monitors, and manages the project
Business Analyst	Collects and documents requirements
Development Team	Designs and develops the application
QA Team	Tests the application
End Users	Use the Expense Tracker and provide feedback

8. Assumptions

- Project requirements are clearly defined.
- Team members are available throughout development.
- Required software and tools are accessible.
- Stakeholders provide timely feedback.
- Internet connectivity is available for development and collaboration.

9. Constraints

- Limited project duration.
- Fixed project budget.
- Limited development resources.
- Scope changes require formal approval.
- Project must follow the agreed schedule.

10. High-Level Risks

Risk	Impact	Mitigation
Requirement changes	High	Use Change Request process
Schedule delays	High	Weekly progress reviews
Technical issues	Medium	Early testing and code reviews
Resource unavailability	Medium	Backup resource planning
Data security concerns	High	Secure authentication and testing

11. High-Level Milestones

Milestone	Expected Outcome
Project Initiation	Charter approved
Requirements Gathering	BRD completed
Product Planning	PRD completed
Design Phase	UI/UX finalized
Development Phase	Core features implemented
Testing Phase	Bugs identified and resolved
Deployment	Application released
Project Closure	Final documentation submitted

12. Success Criteria

The project will be considered successful if:

- All approved requirements are implemented.
- The application functions without critical defects.
- Users can successfully manage their expenses.
- The project is completed within the approved scope, schedule, and budget.
- Stakeholders formally approve the final deliverables.

13. Project Approval

Role	Name	Signature	Date
Project Sponsor			
Project Manager			
Business Analyst			