

Communication Plan

Project Name: Expense Tracker Mobile App
Version: 1.0
Date: 20 JUNE 2026
Prepared By: Dhruv Gupta
Project Manager: Dhruv Gupta

Purpose

The purpose of this Communication Plan is to define how project-related information will be communicated among stakeholders throughout the Expense Tracker Mobile App project. It ensures that all stakeholders receive the right information at the right time through appropriate communication channels, enabling effective collaboration, timely decision-making, and successful project delivery.

Communication Plan

Stakeholder	Information Shared	Frequenc y	Channel	Format
Project Sponsor	Project progress, budget status, milestone completion, risks, change requests, approvals required	Weekly	Email / Review Meeting	Project Status Report
Project Manager	Daily project progress, sprint updates, risks, issues, resource allocation, action items	Daily	Daily Stand-up / Microsoft Teams	Verbal Update & Task Tracker
Development Team	Sprint backlog, user stories, technical requirements, feature priorities, bug fixes, deadlines	Daily	Microsoft Teams / Slack / Jira	Sprint Board & Task Assignments

QA Team	Test plans, bug reports, defect priorities, regression testing status, release readiness	Daily	Jira / Teams Meeting	Bug Reports & Test Summary
UI/UX Designer	Design requirements, stakeholder feedback, UI improvements, prototype reviews	Weekly	Design Review Meeting	Design Review Document
Marketing Team	Feature completion updates, product launch schedule, release highlights, promotional requirements	Weekly	Email	Feature Summary Report
End Users (Beta Testers)	New feature announcements, beta testing instructions, feedback requests, release updates	Monthly	Email / In-App Notification	Product Announcement
App Store Review Team	Application build, privacy policy, permissions, compliance documents, release notes	As Needed	Google Play Console / Apple App Store Connect	Submission & Compliance Documents

Communication Guidelines

- Daily stand-up meetings will be conducted during each sprint to review completed work, ongoing tasks, blockers, and priorities.
- Weekly stakeholder meetings will review project progress, risks, budget, and milestone completion.
- Critical risks or high-priority issues will be communicated immediately without waiting for scheduled meetings.
- All project documents, meeting minutes, and status reports will be stored in the project's shared repository with version control.
- Formal approvals for scope changes and major project decisions will be documented through Change Requests.
- Meeting Minutes (MoM) will be shared within 24 hours after every formal meeting.
- Project status reports will follow the RAG (Red-Amber-Green) reporting format to provide a quick view of project health.

Escalation Matrix

Issue Level	Escalated To	Response Time
Minor Issue	Project Manager	Within 1 Business Day
Major Issue	Project Sponsor	Within 24 Hours
Critical Issue (Project Delay/Budget Impact)	Project Sponsor & Key Stakeholders	Immediate

Document Control

Version	Date	Author	Description
1.0	01 July 2026	Dhruv Gupta	Initial Communication Plan for the Expense Tracker Mobile App Project