

MoM 1: Project Kickoff Meeting

Meeting Title : Project Kickoff - Expense Tracker Application

Date & Time : 22 June 2026, 10:00 AM

Location : Google Meet

Attendees

- Project Manager
- Product Owner
- Development Lead
- QA Lead
- UI/UX Designer

Agenda

- Project overview
- Scope discussion
- Timeline planning

Discussion Summary

- Project goal is to develop a web-based expense tracker.
- Core features include registration, login, expense management, and reporting.
- Team discussed sprint duration and release milestones.
- Resource allocation was reviewed.

Decisions Made

1. Project will follow Scrum methodology.
2. Sprint duration will be 2 weeks.
3. MVP release planned for 15 August 2026.

Action Items

Action Item	Owner	Due Date
Create product backlog	Product Owner	25 June 2026
Prepare wireframes	UI/UX Designer	28 June 2026
Setup Jira project	Project Manager	24 June 2026
Configure development environment	Development Lead	26 June 2026

Next Meeting: 29 June 2026