

→ Simulated Daily Standup Logs

☐☐☐ Standup Log 1

Aayush (Frontend Developer)

- Yesterday: Completed Login UI.
- Today: Start Dashboard UI.
- Blocker: None.

Sneha (Backend Developer)

- Yesterday: Created Authentication API.
- Today: Integrate JWT authentication.
- Blocker: Waiting for database credentials.

Hardik (QA Engineer)

- Yesterday: Prepared Login test cases.
- Today: Execute authentication tests.
- Blocker: API not available yet.

Identified Blockers

- Missing database credentials.
- QA waiting for API completion.

PM Actions

- Contact DevOps team for database access.
- Coordinate frontend-backend integration timeline.

☐☐☐ Standup Log 2

Aayush

- Yesterday: Completed Dashboard UI.
- Today: Begin Expense Entry screen.
- Blocker: None.

Sneha

- Yesterday: JWT implementation completed.

- Today: Create Expense API.
- Blocker: None.

Hardik

- Yesterday: Tested Login feature.
- Today: Log defects.
- Blocker: Found authentication bug.

Identified Blockers

- Authentication defect.

PM Actions

- Prioritize bug fix.
- Assign issue to backend developer.

Standup Log 3

Aayush

- Yesterday: Expense Entry screen completed.
- Today: Expense List page.
- Blocker: Awaiting API endpoint details.

Sneha

- Yesterday: Expense API completed.
- Today: Category API development.
- Blocker: None.

Hardik

- Yesterday: Tested Expense API.
- Today: Regression testing.
- Blocker: None.

Identified Blockers

- Frontend missing API specifications.

PM Actions

- Arrange quick sync between frontend and backend teams.
- Update API documentation.

☐☐☐ Standup Log 4

Aayush

- Yesterday: Expense List page completed.
- Today: Start Reports page.
- Blocker: None.

Sneha

- Yesterday: Category API completed.
- Today: Bug fixing.
- Blocker: Production-like test database unavailable.

Hardik

- Yesterday: Regression testing completed.
- Today: Reports module test planning.
- Blocker: Waiting for Reports page.

Identified Blockers

- Test database unavailable.

PM Actions

- Escalate infrastructure request.
- Track resolution with DevOps.

☐☐☐ Standup Log 5

Aayush

- Yesterday: Reports page completed.
- Today: UI refinements.
- Blocker: None.

Sneha

- Yesterday: Fixed reported bugs.

- Today: Final integration support.
- Blocker: None.

Hardik

- Yesterday: Reports testing completed.
- Today: Final sprint validation.
- Blocker: None.

Identified Blockers

- No blockers.

PM Actions

- Monitor sprint completion.
- Prepare Sprint Review demonstration.